CHEMARE project
Update, Autumn 2014

- **How has your project progressed and what has been achieved since the most recent Steering Committee meeting.**
  The state-of the art report is on final draft stage. Workshop was held in July and on that basis draft of schematic presentation was made. New potential partners were met. In September partner meeting was held in Tallinn. The roles of new potential partners in the main project were discussed in the meeting. Plans of the CHEMARE was also presented in seminar held by EMSA (Addressing key challenges of chemical marine pollution response EMSA, 1st – 2nd October 2014. Lisbon) and CEDRE (expert visit, 27-30th December) . In addition, HELCOM has been informed about the plans of the CHEMARE.

- **If relevant, what kind of difficulties has your project encountered since the most recent Steering Committee meeting.**
  The difficulty for the project is that there is other projects having similar topics/themes related to chemical tanker accidents.

- **Future activities**
  Next project meeting will be held in Norrköping in December. Rough work plan will be finalized, consortium members will be confirmed, budget plan will be made and concept note for BSR will be written until February 2015.

- **If relevant, how can the Priority Area Coordinators help your project to progress further.**