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A very brief
summary

FAMOS 
Freja

FAMOS 
Odin

“FAMOS aims to enhance the 
prerequisites for safe, efficient 
and accurate navigation in the 
Baltic Sea. The cooperation 
between countries, working 
towards the same goal is unique, 
and the project covers the whole 
production chain of navigation: 
from collection of hydrographic 
data and production of 
navigational products, to ship’s 
position Optimization”

Concept Activities
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Presentation Notes
Det ser mörkt ut – bara ungefär hälften av ytan är modernt sjömätt.





• Final conference held in Brussels December 10-11.

• Extension of the project approved. December 31 2018 → 
June 30 2019. Project expected to reach almost 100% 
completion rate.

• Excempted from handing in Annual Status Report for 
2018. 

• Work with final report will be commenced very soon.

• EMD Lisbon May 16-17

• Article published in European Journal of Navigation 
(awaiting release of the magazine).  



FAMOS Odin, Activity 1 progress

• 27700 of 26000 square kilometres surveyed 
• 80% of the surveys updated in nautical charts. 

Some delays caused by new production 
systems. 

Yes, some of it 
was that old.
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Presentation Notes
Activity 1 will result in an area of approx. 26 000 km² surveyed to present IHO standards. Nautical publications will be updated accordingly (Notices to Mariners, ENCs and paper charts as appropriate). The produced hydrographic data will constitute the basis for future technological developments of navigation at sea, that are directly addressed by Activity 2. 



FAMOS Odin, activity 2 progress

• The Final Gravity campaign was held onboard
M/S Finnlady oct-nov 2018. Data is being 
processed and evaluated. 

• 90% of the data included in the FAMOS gravity 
database.

• 60% of new chart datum implemented. Dealys
due to new chart production system and 
training of staff.

• S-102 gridded bathymetry data is ready for 
production. Adoption of new product 
specification at IHO level is expected May 2019.

• SSPA have written their final report on  the 
economic and environmental effects of navigating 
vessels with better UKC awareness

Presenter
Presentation Notes
Activity 2 will result in marine gravimetry measurements for improving the Baltic Sea geoid model, in addition to the measurements under FAMOS Freja. Furthermore, interim geoid Agreement number: INEA/CEF/TRAN/M2015/1124688 Action No: 2015-EU-TM-0132-M 
17 

models will be produced in order to validate modelling methodology and the completeness of the gravity data base. These tasks aim towards the Global Project objective of producing a quality controlled geoid model until 2020. The vertical datum of the Swedish (and for preparation and testing purposes Finnish) charts in the Northern Baltic Sea will be changed to the respective national EVRS realisations. Also this is a long-term task that continues on top of what has been specified for FAMOS Freja. ��A comprehensive field study of high-precision GNSS positioning at sea will be conducted, resulting in recommendations for further advancements of GNSS technology and its adaptation in the maritime sector. 
- Finally, a report on the economic and environmental effects of navigating vessels with better UKC awareness will be published. 



FAMOS Odin, activity 3 progress

• All upgrades to survey vessels completed. 
March 21 2019 Remotely Operated Underwater 
Vahicle was delivered to Maritime 
Administration of Latvia. 

Presenter
Presentation Notes
Activity 3 will result in upgraded and functional surveying infrastructure in Lithuania, Estonia and Latvia. The equipment to be procured is different from the equipment procured under FAMOS Freja. 
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FAMOS Odin, activity 4 progress

• SMA, GST, MAL, LTSA and FTA completed 
procurement of new production systems. 

• Implementation completed SMA and MAL
• Implementation ongoing FTA, GST and LTSA
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Presentation Notes
Activity 4 will result in upgraded or redesigned depth databases in Finland and Lithuania, upgraded or redesigned Chart Production Systems in Finland, Denmark, Latvia and Lithuania, the successful migration of paper chart cartography into the new Swedish Chart Production System, and first implementations of nautical products according to new IHO standards. 



THANK YOU FOR 
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