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LNG in Baltic Sea Ports – about the 

project 

7 ports around the Baltic Sea plus supporting ports; supported by ESPO and many 

industry organizations (ship-owners, national ports organizations,) 

 Focus on pre-investment studies such as 
environmental impact assessments, feasibility 
analyses for LNG terminals or bunkering 
vessels, project designs, regional market 
studies, safety manuals, etc. 

 
 Project works include a so-called ‘stakeholder 

platform’ which will facilitate a discussion 
among various actors, such as port authorities, 
shipowners, gas infrastructure providers, 
energy traders and bunkering companies. 

 
  Project Budget - Around 4 mln. Euro; 
  Jan. 2012 – Dec. 2014 
 

 



Objectives: 
 
Development of the infrastructure in the ports for LNG bunkering, thus making possible to 
use LNG as fuel for the shipping industry in the future. This will decrease the emission to the 
atmosphere and make sea transport more environmentally friendly. 

  
 

 The project will result in jointly developed operational ships bunkering installations 
in ports that can serve as objects of reference to other ports in the Baltic Sea region 
and to other regions in EU. 

 
The wider benefits of the project are to:  
  
Foster innovation and deployment of necessary infrastructure for LNG bunkering facilities 
and to increase faster implementation of new technical developments in the maritime sector 
of the Baltic Sea Region;  
 

    Contribute to the promotion of efficient, safe and environmentally sound maritime 
transport in the Baltic Sea by creating a harmonised infrastructure for bunkering 
LNG in the Baltic Sea region (based on on-going LNG feasibility study led by the 
Danish Maritime Administration) 

 
 

LNG in Baltic Sea Ports – about the 

project 



 
Activities – planned and achieved so far: 
 

“At the port level, the project in general is progressing satisfactorily and 
according to plan, and the full involvement of the seven participating 
ports is obvious and visible.” … 
 

“However, in order to achieve a basic level of LNG bunkering 
infrastructure  

availability in the region and provide adequate LNG capacity for ships,  
the involved ports need to collaborate on the planning  
processes and standardisation.”…  

 
…”Last, but not least, there is an expectation that the  
Results of the LNG project will be widely disseminated 
and shared with the industry – including to those  
stakeholders who are not involved in the project”…    

              TEN-T 

Executive Agency 
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Activities – planned and achieved so far: 
 

 Apart from workshop/seminars two conferences are foreseen to be 
organised.  

 
 The ‘opening’ LNG conference had been organised on 5th March 2013 

in Gdańsk.  
 

 The conference was under the Partnership of the “LNG in Baltic Sea 
Ports Project”.  

 
 Event was on the topic of : LNG in Europe and Baltic – market and 
    investment opportunities. Conference was widely attended by          
various LNG stakeholders. 
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Activities – progress overview : 

 Activity 1. LNG in Aarhus: 
 The LNG study in Aarhus undertaken by SSPA Sweden AB has been 

commenced in November 2012.  
 The Feasibility Study has started – collection of data, background 

information and statistics on ship traffic. Study is about to be finalized. 
 The second Sub—activity, the EIA process, has been started by 

holding meetings with representatives from relevant authorities, and 
by undertaking risk analysis and EIA preparations. 

 Activity 2. LNG in CMP: 
 Sub-activity 1: completed - Gathering data related to shipping 

activities within the area; ship types; shipping routes within SECA 
Estimating future bunker volumes within the area. 

 Sub-activity 2: completed - Localisation study including preferred 
location and layout of the terminal. 

 Sub-activity 3: Cost and market analysis study including operational 
costs and investment cost – on going. 
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Activities – progress overview : 

 Activity 3. LNG in Helsingborg: 
Following work has been performed: 
 A market analysis regarding what kind of proposal is necessary to 

present to the ship owners in the market area of Helsingborg, what 
needed to make initial commitments regarding LNG volumes 

 An initial localisation process. Meetings with authorities responsible/ 
important for the permitting process (“länsstyrelsen”, 
transportsstyrelsen, fire department, environmental department, 
planning department). 

 Continuous contacts with important stakeholders (authorities, ship 
owners, other ports, suppliers, bunker companies, e t c).  

 A basic design was performed so an investment cost calculation could 
be done and risk assessment. 

 
 Activity 4. LNG in Helsinki: 

 Feasibility study is completed as planned and will be updated if 
necessary. 
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Activities – progress overview : 
 

 Activity 5. LNG in Stockholm: 
 

 Work proceeds according to schedule on a feasibility study covering 
future bunkering possibilities in all parts of the port as well as a safety 
manual will be presented by end of August. 
 

 Viking Grace arrived for the first time in Stockholm on her maiden 
voyage on January 14th. 
 

 As part of Activity 5, Ports of Stockholm hosted the first part of a two-
day conference arranged by the Make a Difference-project. 

 
 In order to spread information and knowledge, a brochure in Swedish 

and English about the handling and bunkering of LNG in Ports of 
Stockholm has been produced. 
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Activities – progress overview : 
 

 Activity 6. LNG in Tallinn: 
 

 Act 6.1- Port of Tallinn opened tender for Feasibility Study- tender was 
granted to “Pöyry”. Preparations for tender needed more time due to the 
input from sector stakeholders and insecurity because of decisions of the 
regional LNG terminal were delayed. The analysis report was accepted by 
Port of Tallinn on 17.06.2013. 

 Act 6.2 General Plan and Detailed Plan tender documents are being 
prepared in cooperation with the local authority. Tender for General Plan, 
Detailed Plan and EIA reports will started on 12.07.2013. 

  Act 6.3 Environmental Impact Assessment reports – tender documents are 
being prepared in cooperation with the local authority, tender is to start 
March 2013.  

 Tender for General Plan, Detailed Plan and EIA reports will be started on 
12.07.2013. 

  Acts 6.4, 6.5, 6.6 preparations proceeding according to the schedule. 
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Activities – progress overview : 
 

 Activity 7. LNG in Turku: 
 1. LNG bunkering arrangements in the harbour area: 

Discussed with relevant stakeholders about bunkering possibilities of LNG 
with trucks in port areas. Preliminary results should be ready at the end of 
August 2013 and final report at the end of 2013. 
 

 2. Plans and studies related to Pansio LNG import terminal: 
The proposal of local detailed plan for Pansio LNG terminal area was 
accepted in June 2013 by the Board of Environment and City Planning. 
The operator (Gasum) has started detailed technical planning of LNG 
terminal. The Port of Turku will start the planning of the area around LNG 
terminal during autumn 2013.  
 

 3. Safety manual for bunkering and use of LNG in port areas Draft of 
Safety manual is ready and it has been sent for comments to regional 
rescue services. Safety manual will be finalised during autumn 2013. 



 
 

Thank you 
 

Per Olof Jansson 
Project Leader | Chairman of the Steering Group 

Port of Helsingborg, Sweden 
 

po.jansson@telia.com 
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