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Discussion points & Objectives

Exercise plan

Time & Date -

Decided time & date

Scenario & Objective –
Clear scenario &  objective -
Table Top exe -
Plan for table top exe.- Date & scenario
Details –
Plan for logistics, participicants, equipment, Mazlow
Next step –
Structured working group

The project

4 workpackages
• WP 1 Administration & Communication
• WP 2 Database & Capabilitys
• WP 3 Training & Exercise
• WP 4 Research & Development

Partners
Lead partner – Swedish Coast Guard
7 partners
10 associated partners
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The project

4 workpackages
• WP 1 Administration & Communication/Final report
• WP 2 Database & Capabilitys/Database in finalization, info filled in Jan/Feb.
• WP 3 Training & Exercise/Exercise 3 in Kotka, next week. Test of checklist and 

SOP
• WP 4 Research & Development/Selected and developed, will be tested i 

Kotka
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The Future

• ResQU2, international management

• National coordination and management


